

Sprint 3 Overview:

We started the sprint with discussion about the upcoming tasks and divided the work among us.

Sprint Goals:

Feature implementations, Core functionality validation, Bug fixing, Integrating Jenkins for CI/CD, Docker image

Completed tasks:

Client api endpoints

Implement course creation for teachers

Document client api endpoints for easier backend implementation

Implement attendance history view and export

Jenkins CI/CD integration

Docker image

What went well:

CI/CD integration was quite simple as the inclass assignment prepared us for the projects Jenkins integration.

Team 5 Name	Assigned Tasks	Time spent (hrs)	In-class tasks
Sampo	Jenkins integration	5	Submitted
Tom	Backend endpoints	5	Submitted
Aaro	Frontend	5	Submitted